Tech Schedule

Street Scene

Director: Kerry Jennings

Stage Manager: Brooke Dengler

SUBJECT TO CHANGE

CSUF Department of Music & Theatre Spring 2023 COTA Opera

| WHEN | AGENDA | WHO | WHERE |
|-----------|---|---|------------------|
| | Monday, March 13th, 2023 (Company) | Meeting & Crew Training) | |
| 6:15 PM | Company Meeting (Welcome & Introductions) | | |
| 6:30 PM | Kerry Introduction & Notes | Full Company | |
| 6:45 PM | Design Presentations | | Little Theatre |
| | Venue Tour | | |
| 7:25 PM | Safety Walk Through | | |
| 8:15 PM | Begin Crew Training Departments Split (Lighting, Costumes, and Scenic sent to department leads) | Full Crew | |
| | Begin Singers' Rehearsal with Kerry | Cast | Choir Room |
| 9:20 PM | Break (10m) | Full Company (Except Symphony) | |
| 9:30 PM | Continue Crew Training & Rehearsal | | Little Theatre & |
| 10:45 PM | Release Singers, Crew Begin Cleanup | Cast & Crew | Choir Room |
| 11:00 PM | Release Crew upon completion of Cleanup & Training (Check Out with Stage Management) | Full Crew | |
| 11:00 PM | • | OUT OF BUILDING | |
| | Tuesday, March 14th, 2023 (Sta | ging & Lightover) | |
| 6:15 PM | Crew Call Set up for Top of Show | Scenic Crew & Board Ops | |
| 6:30 PM | Cast Call | Cast | Little Theatre |
| 6:30 PM | Begin Staging / Spacing & Lightover Rehearsal | | |
| 8:30 PM | Break (15m) | 5 H O | |
| 8:45 PM | Finish Staging & Spacing Rehearsal | Full Company (Except Symphony, Wardrobe/Hair/Makeup) | |
| 10:30 PM | Release Singers Crew Begin Cleanup | | |
| 11:00 PM | Release Crew upon completion of Cleanup | Scenic Crew & Board Ops | |
| 11:00 PM | | OUT OF BUILDING | |
| | Wednesday, March 15th, 20 | 23 (Sitzprobe) | |
| 6:15 PM | Crew & Symphony Call Set up for Sitzprobe | Scenic Crew | |
| | Cast Call | Cast & Symphony | |
| 6:30 PM | Begin Sitzprobe (Act I) | | |
| 7:30 PM | Break (15m) | | Little Theatre |
| 7:45 PM | Continue Sitzprobe (Act II) | Full Company (Except | |
| | Release Singers & Symphony | Wardrobe/Hair/Makeup) | |
| 10:30 PM | Crew Begin Cleanup | | |
| 11:00 PM | Release Crew upon completion of Cleanup | Scenic Crew | |
| 11:00 PM | | OUT OF BUILDING | · |
| | Thursday, March 16th, 20 | 023 (Tech) | |
| 6:15 PM | Crew Call | | |
| 0.13 F/VI | Set up for Act I | Full Crew Cast | |
| 6:30 PM | Cast Call Singers in Wardrobe, Hair, Makeup (Limited) | | |
| 7:45 PM | Begin Cue to Cue (Act I) | Full Company (Except Symphony) | |
| 9:30 PM | Break (10m) | | Little Theatre |
| 9:40 PM | Continue Cue to Cue | | |
| 10:30 PM | Release Singers, Crew Cleanup | Cast & Crew | |
| | Production Meeting | Production & Creative Team | 7 |
| 11:00 PM | Release Crew upon completion of Cleanup | Full Crew | 1 |
| 11:00 PM | | OUT OF BUILDING | <u> </u> |

Tech Schedule

Street Scene

Director: Kerry Jennings

SUBJECT TO CHANGE

CSUF Department of Music & Theatre

| Stage Manager: Brooke Den | igler | Spri | Spring 2023 COTA Opera | |
|---------------------------|---|--|------------------------|--|
| WHEN | AGENDA | WHO | WHERE | |
| | Friday, March 17th, 20 | 23 (Dry Tech) | | |
| 6:15 PM | Crew Call Set up for Act I | Production, Creative Team, Scenic Crew & Board Ops | Little Theatre | |
| 6:30 PM | Begin Dry Tech | | | |
| 8:30 PM | Break (15m) | | | |
| 8:45 PM | Continue Dry Tech | | | |
| 10:45 PM | Crew Cleanup | | | |
| 10.43 F/M | Production Meeting | Production & Creative Team | | |
| 11:00 PM | Release Crew upon completion of cleanup | Scenic Crew & Board Ops | | |
| 11:00 PM | OUT OF BUILDING | | | |
| | Saturday, March 18th, | 2023 (DARK) | | |
| | | | | |
| | Dark Day - No Re | ehearsal | | |

| | Sunday, March 19th, 20 | 23 (Tech) | |
|-------------------|--|--------------------------------|----------------|
| 10:00 AM | Crew Call Set up for Act I | Full Crew | |
| 10:15 AM | Cast Call Singers in Wardrobe, Hair, Makeup (Full) | Cast | |
| 11:15 AM | Begin Cue to Cue (Continue Act I) | Full Company (Except Symphony) | |
| 12:30 PM | Break (10m) | | |
| 2:30 PM | Singers out of Wardrobe (Check Out with Crew) | Cast | |
| 2.30 F/VI | Crew Cleanup for Break | Full Crew | |
| 3:00 PM - 5:00 PM | Meal Break (2h) | | Little Theatre |
| 5:00 PM | Cast & Crew Returns Singers in Wardrobe Hair, Makeup (Full) Crew Set up for Act II | Full Company (Except Symphony) | _ |
| 5:30 PM | Continue Cue to Cue (Act II) | | |
| 7:30 PM | Break (10m) | | |
| 9:30 PM | Release Singers, Crew Cleanup | Cast & Crew | |
| 9:30 PM | Production Meeting | Production & Creative Team | |
| 10:00 PM | Release Crew upon completion of Cleanup | Full Crew | |
| 10:00 PM | | OUT OF BUILDING | |
| | Monday, March 20th, 2023 (Stumbl | e / Run Thru - Cast A) | |
| 6:15 PM | Crew Call Set up for Act I/Run | Full Crew | |
| 6:30 PM | Cast Call | Cast | |
| 6:30 PM | Singers in Wardrobe, Hair, Makeup | | |
| 7:30 PM | Symphony Call | Symphony | Little Theatre |
| 7:30 PM | Start Run Thru (Stumble-Thru full show) | | Little Ineatre |
| 10:30 PM | Release Singers & Symphony Crew Cleanup | Full Company | |
| | Production Meeting | Production & Creative Team | |
| 11:00 PM | Release Crew upon completion of cleanup | Full Crew | |
| 11:00 PM | <u> </u> | OUT OF BUILDING | |

Tech Schedule

Street Scene

Director: Kerry Jennings

Stage Manager: Brooke Dengler

SUBJECT TO CHANGE

CSUF Department of Music & Theatre Spring 2023 COTA Opera

| WHEN | AGENDA | WHO | WHERE | | | |
|-----------|---|----------------------------|----------------|--|--|--|
| | Tuesday, March 21st, 2023 (Stumb | ole / Run Thru - Cast B) | | | | |
| 6:15 PM | Crew Call Set up for Act I/Run | Full Crew | | | | |
| 6:30 PM | Cast Call Singers in Wardrobe, Hair, Makeup | Cast | | | | |
| 7:30 PM | Symphony Call | Symphony | Little Theatre | | | |
| 7.30 F/VI | Start Run Thru (Stumble-Thru full show) | | Lille medire | | | |
| 10:30 PM | Release Singers & Symphony Crew Cleanup | Full Company | | | | |
| | Production Meeting | Production & Creative Team | | | | |
| 11:00 PM | Release Crew upon completion of cleanup | Full Crew | | | | |
| 11:00 PM | OUT OF BUILDING | | | | | |
| | Wednesday, March 22nd, 2023 (Run Thru - Cast A) | | | | | |
| 6:15 PM | Crew Call Set up for Act I/Run | Full Crew | | | | |
| 6:30 PM | Cast Call | Cast | | | | |
| 0.30 T W | Singers in Wardrobe, Hair, Makeup | Cusi | | | | |
| 7:30 PM | Symphony Call | Symphony | Little Theatre | | | |
| 7.561111 | Start Run Thru (Stumble-Thru full show) | | Emile medile | | | |
| 10:30 PM | Release Singers & Symphony Crew Cleanup | Full Company | | | | |
| | Production Meeting | Production & Creative Team | | | | |
| 11:00 PM | Release Crew upon completion of cleanup | Full Crew | | | | |
| 11:00 PM | | OUT OF BUILDING | | | | |
| | Thursday, March 23rd, 2023 (Fin | al Run Thru - Cast B) | | | | |
| 6:15 PM | Crew Call Set up for Act I/Run | Full Crew | | | | |
| 6:30 PM | Cast Call | Cast | Little Theatre | | | |
| 8.30 F/W | Singers in Wardrobe, Hair, Makeup | | | | | |
| 7:30 PM | Symphony Call | Symphony | | | | |
| 7.30 F/W | Start Run Thru (Stumble-Thru full show) | | | | | |
| 10:30 PM | Release Singers & Symphony Crew Cleanup | Full Company | | | | |
| | Production Meeting | Production & Creative Team | | | | |
| 11:00 PM | Release Crew upon completion of cleanup | Full Crew | | | | |
| 11:00 PM | 11:00 PM OUT OF BUILDING | | | | | |